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Abstract 
This paper presents a case study of the design and operation of a fit-for-purpose pipeline sourced with 
anthropogenic  carbon dioxide (CO2) associated with a large-scale carbon capture and storage (CCS) Research & 
Demonstration Program located in Alabama, USA.  A 10.2 centimeter diameter pipeline stretches approximately 19 
kilometers from the outlet of the CO2 capture facility, located at Ala -
megawatt coal-fired electric generating plant, to the point of injection into a saline reservoir within Citronelle 
Dome.    
The CO2 pipeline has a 6.5 meter wide easement that primarily parallels an existing high-voltage electric 
transmission line in undulating terrain with upland timber, stream crossings, and approximately 61,000 square 
meters of various wetland types.  In addition to wetlands, the route transects protected habitat of the Gopher 
Tortoise.  Construction methods included horizontal 
trenching where vegetation is removed and silt/storm-water management structures are employed to limit 
impacts to water quality and ecosystems. A total of 18 horizontal directional borings, approximately 8 kilometers, 
were used to avoid sensitive ecosystems, roads, and utilities. 
The project represents one of the first and the largest fully-integrated pulverized coal-fired CCS demonstration 
projects in the USA and provides a test bed of the operational reliability and risk management for future pipelines 
sourced with utility CO2 capture and compression operations sole-sourced to injection operations.  An update on 
status of the project is presented, covering the permitting of the pipeline, risk analysis, design, construction, 
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commissioning, and integration with compression at the capture plant and underground injection at the storage 
site.  
© 2013 The Authors. Published by Elsevier  Ltd. 
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1. Introduction 
   Over the past decade, significant research and development (R&D) has been focused on the 
commercial readiness of carbon capture and storage (CCS). CCS is a promising environmental 
controls technology for mitigating greenhouse gas (GHG), specifically carbon dioxide (CO2), 
emitted by large industrial point sources such as coal-fired power plants.  Electric utilities are 
currently looking at CO2 sequestration in a wide range of geologic formations but are primarily 
interested in deep saline reservoirs and the utilization of CO2 in enhanced oil recovery (CO2-
EOR) [1]. Deep saline reservoirs in the Southeast USA and oil fields have reservoir 
characteristics suitable for storage of the large volumes of CO2 (>1 million metric tonnes per 
year) anticipated to be captured at coal-fired power plants [1].  
   Beyond the focus on capture and injection technology, utilities are especially interested in 
the design, cost, and reliability of CO2 pipelines. CO2 can be transported in different physical 
states including gas, liquid, or solid and can be accomplished in a number of ways  via 
pipeline, vessel, rail, or by truck [2].  Given the volumes of CO2 that will be required to be 
captured by electrical utilities, transport under pressure as a liquid in pipelines will be the most 
cost effective method for most commercial projects.  With approximately 7,000 kilometres of 
liquid CO2 pipelines already in place worldwide, design and operational considerations are 
commercially mature in the CO2-EOR industry. To date, little operational experience exists with 
2 (also known as anthropogenic CO2) sourced from coal-
fired power stations.  Even though regional CO2 pipeline networks already operate 
commercially for CO2-EOR, operators of utility carbon capture systems need to understand 
integration issues less common in business-as-usual CO2-EOR [3].  These issues include planned 
and forced plant outages, load following, fuel dispatch and CO2 purity.  
   The R&D program is an integral component of a plan by Atlanta-based Southern Company, 
and its subsidiary, Birmingham-based Alabama Power Company, to demonstrate the 
integration of capture, transportation, and geologic storage of CO2 sourced from a coal-fired 
utility boiler. -megawatt James M. 
Barry Electric Generating Plant (Plant Barry) located in Bucks, Alabama, USA (Figure 1).  The 
project represents one of the first and the largest fully integrated pulverized coal-fired CCS 
projects in the USA, with the plant designed to capture up to a maximum of 550 metric tons 
per day, corresponding to 182,500 metric tonnes per year.  However, a more realistic 
operating goal is to capture CO2 at a rate of approximately 55 - 82 percent of the design 
conditions, which would be in the range between 100,000 and 150,000 metric tonnes per year. 
   The CO2 captured will be transported by pipeline for injection into a saline geologic 
formation in Citronelle Dome (a salt cored anticline located in South Alabama, USA).  The 
Citronelle Oil Field (Citronelle Field) is located at the crest of Citronelle Dome surrounding the 
City of Citronelle, Alabama, USA. Capture operations started at Plant Barry in June of 2011 with 
over 100,000 metric tonnes of CO2 most of which has been captured and released to the 
 2013 The Authors. Published by Elsevier Ltd.
Selection and/or peer-review under responsibility of GHGT
3070   R. Esposito et al. /  Energy Procedia  37 ( 2013 )  3068 – 3088 
atmosphere as of October 15, 2012.  Since August 20, 2012, when pipeline commissioning was 
completed, approximately 10,000 metric tonnes of CO2 have been transported via the CO2 
pipeline and injected into a saline formation in Citronelle Dome.   
 
 
Fig. 1. Location of Alabama Power Plant Barry with connecting CO2 pipeline to Citronelle Dome. 
   Citronelle Field is owned and operated by Denbury Onshore LLC (Denbury), an 
independent oil company who owns the largest geologic reserves of CO2 for tertiary oil 
recovery east of the Mississippi River.  Downstream injection operations for storage are into a 
saline reservoir (the Cretaceous age Paluxy Formation) located at approximately 3,000 meters 
below ground surface but stratigraphically above the oil reservoirs of Citronelle Field.  The 
injection and storage operations of the project are being managed by the Department of 
validate the feasibility of injecting, storing, and monitoring large volumes of CO2 in geologic 
formations. Injection operations will continue for at least 2 years into 2014, with subsurface 
monitoring of the injected CO2 continuing through 2017.  
2. Systems development and design 
2.1 General 
   A 10.2 centimeter diameter fit-for-purpose pipeline stretches approximately 19 kilometers 
from the outlet of the CO2 capture facility at Plant Barry to the point of injection at Citronelle 
Dome.  It was constructed of standard API 5L X-65 grade pipe with wall thickness between 0.48 
and 0.56 centimeters.  The pipeline has a 6.5-meter wide permanent easement that primarily 
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parallels an existing high-voltage electric transmission line, crossing nine landowner properties 
having significant tract acreages.  Some of the larger tract owners include Alabama Power 
Company, a timber company, a bank managed land trust, and Denbury.  The route passes over 
undulating terrain with upland timber, stream crossings, and approximately 61,000 square 
meters of various wetland types.  The injection wells and surface facilities are located on a 65 
hectare piece of property owned fee simple by Denbury.   
   In addition to wetlands, the route transects protected habitat of the Gopher Tortoise, 
which is drawn to the open sandy terrain of well-maintained transmission line easements.  
Construction methods included horizontal directional drilling (HDD) under utilities, wetlands, 
-water 
management structures are employed to limit impacts to water quality and ecosystem habitat. 
A total of 18 inclined horizontal borings (approximately 8 kilometers in total length) were used 
to avoid sensitive ecosystems, roads, and utilities. 
2.2 CO2 Capture Technology and Purity  
  Two separate CO2 purity considerations are in play for the project, including: 1) analysis 
required for compliance with the Class V Underground Injection Control (UIC) permit; and 2) 
specifications for pipeline integrity, established by the CO2 shipping agent.  The UIC 
purity/sampling requirements full fill several different objectives including: 1) make certain the 
project is not injecting a hazardous substance along with the CO2; 2) protect Underground 
Sources of Drinking Water (USDWs); and 3) maintain injection well integrity. 
  For the UIC permit specific composition parameters must be characterized monthly in the 
injection stream. These parameters include percent (%) carbon dioxide (CO2), oxygen (O2), and 
nitrogen (N2). On August 28th, 8 days after starting up the transportation and injection 
operations, a sample of the injectate stream was collected at a metering station which is 
located approximately 1 mile from the capture facility.  This is also the location of the custody 
transfer of the CO2 from Southern Company to Denbury Resources where they do a monthly 
total analysis of the CO2 in the pipeline.  The total analysis of the CO2 includes purity, impurity 
gases that include H2, He, O2 + Ar, N2, CO, NH3, total hydrocarbons, total non-methane 
hydrocarbons, and many other compounds. Based on the results of the analysis, the injectate 
stream contained 99.9+% CO2 (v/v), 38 parts per million or 0.004% (v/v) O2 (plus argon), and 
210 parts per million or 0.021% N2 (v/v). Pipeline integrity requirements established by 
-take agreement, are specified as 97% CO2 on a dry 
basis, less than 20 ppm H2S, less than 35 ppm total sulphur, less than .5% inert components 
(including argon and nitrogen), less than 2 ppb mercury, and less than 30 lbs per 1,000 MCF 
water vapor.   
  The CO2 capture technology uses the Kansai Mitsubishi Carbon Dioxide Recovery Process 
(KM-CDR) which is licensed by Mitsubishi Heavy Industries America (MHIA). The KM-CDR 
process has been demonstrated at smaller scale at a coal-fired generating station in Japan, and 
is currently being deployed commercially on natural gas-fired systems around the world.  The 
technology utilizes the proprietary KS-1 solvent to achieve high levels of CO2 retention with 
significant reductions in energy penalty compared to other post-combustion carbon capture 
technologies [4] [5].  The process produces high purity CO2 (>99.9%), an important 
environmental consideration for transport and injection operations.   The quality of the CO2 
produced at the facility by design meets the following criteria:  the maximum temperature is 
120F, the maximum level of N2 is 4 vol% (dry), the maximum level of total hydrocarbons is 5 
3072   R. Esposito et al. /  Energy Procedia  37 ( 2013 )  3068 – 3088 
vol% (dry), the maximum amount of H2O is 30 lb/MMSCF, and the minimum CO2 purity is 95 
vol% (dry).   The design pressure at the battery limit of the carbon capture and compression 
island is 1500 psi which enters the pipeline to be transported to the injection site.  The design 
temperature at the battery limit of the capture facility is 113F as the CO2 enters the pipeline.  
This temperature and pressure ensures that the CO2 leaving the capture facility and to the 
pipeline is supercritical.   
    
2.3 Risk Registry and Management 
   For CCS to mature commercially with electrical utilities, the operational reliability of 
transportation must be integrated with upstream capture plant operations and downstream 
injection into saline reservoirs. A challenge associated with CCS is the need to ensure proper 
management of risks along the full CCS chain of capture, transportation, injection, and 
monitoring, and, in particular, implementation of the precautions necessary to ensure the 
reliability of the entire set of integrated operations. 
   Within the United States, guidelines and best practice manuals are being developed for 
risk management within the CCS community. Within the international CCS community, several 
guidelines and standards have been developed, or are in the process of development. 
Documents that have provided guidance for the risk management approach taken by the 
Project team include the following: 
 
 ISO 31000 (ISO 31000: Risk management  Principles and Guidelines 2009) [6] 
 DNV-RP-J201 (DNV-RP-J201: Qualification Procedures for CO2 Capture Technology 2010) [7] 
 DNV-RP-J202 (DNV-RP-J202: Design and Operation of CO2 Pipelines, 2010) [8] 
 World Resources Institute (WRI) CCS Guidelines  Guidelines for Carbon Dioxide Capture, 
Transport, and Storage [9] 
 CO2QUALSTORE  Guideline for Selection and Qualification of Sites and Projects for 
Geological Storage of CO2 [10] 
 Implementation of Directive 2009/31/EC on the Geological Storage of Carbon Dioxide, 
Guidance Document 1  CO2 Storage Life Cycle Risk Management Framework, 2011 [11] 
 Best Practices for: Risk Analysis and Simulation for Geological Storage of CO2 (NETL 2011) 
[12] 
 CSA Z741: Geological Storage of Carbon Dioxide 2012 [13] 
 
   A project risk registry identifying a total of 48 different risks was developed as a focus for 
the CCS components of the value chain (capture, transport by pipeline, storage, and 
monitoring), including the integration of these components. Prior to creating the project risk 
register, the elements of concern and the risk evaluation criteria were defined. The following 
elements of concern were defined: health and safety; environmental protection; cost; 
reputation; and start-up of integrated operations. The risk evaluation criteria were expressed 
in terms of a combination of the the corresponding 
severity of potential impact. 
   in which risk ownership (and 
project responsibility) is shared among different corporate entities presents several challenges. 
The different companies involved may have different corporate risk management procedures 
and guidelines. Information about risk, in particular financial and economic risk, can be 
business sensitive, so the participating companies may not be willing to share such information 
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unless it is part of the contractual agreement, or unless the information is critical to ensure 
robust and reliable operations. 
   None of the risks identified by the project team were determined to be unacceptable.  
Some risks were found 
mitigating steps were implemented. The highest rated risk scenarios relate to regulatory 
uncertainty and to successful integration of project components (capture, transportation, 
injection, and monitoring.)  The highest rated risk for CO2 transportation arises from the 
possibility of third party damage to the dedicated pipeline. 
2.4 Source Integration 
   With approximately 7,000 kilometres of CO2 pipelines in place worldwide, design and 
operational considerations are commercially mature as related to the CO2-EOR industry. To 
date, very little operational experience exist 2 
sourced from coal-fired power stations.  Electric utility CCS business models, driven by costs, 
will strive to optimize injection into fewer injection wells in contrast to commercial-scale CO2-
EOR operations. This will be especially prevalent with a single source of CO2 coupled to a 
dedicated local saline reservoir. The CO2 
source  single sink network proved to be a key element of the business integration process.  
For CCS to mature commercially with electric utilities, the operational reliability of transportation 
must be integrated with upstream capture plant operations and downstream injection into saline 
reservoirs. Operational issues include planned and forced outages, load following, and potential 
changes in CO2 purity coupled with disruptions in transport and injection operations, such as forced 
and planned well and pipeline maintenance.  
   The CO2 transportation provider must comply with pipeline regulations but must also be 
able to conform to the legal, regulatory, and technical frameworks under which the CO2 
capture unit and the CO2 storage field must operate.  Projects that are developed as single 
source  single sink business propositions will face new challenges that have not been 
experienced by the CO2 pipeline industry which, traditionally, has supplied CO2 via a pipeline 
network for commercial use.  Field demonstration projects, like the SECARB Anthropogenic 
Test, provide valuable insight and experience that will be needed to shape future commercial 
integrated CCS operations. 
3. Environmental permitting 
   National Environmental Policy Act (NEPA) permitting was required to be completed and 
approved by the DOE before the project was able to begin.  The essential purpose of NEPA is 
to ensure that environmental factors are weighted equally when compared to other factors in 
the decision making process undertaken by federal agencies. An Environmental Assessment 
(EA) was required to be performed for both the injection site and for the pipeline.  Extensive 
environmental coordination, permitting, and inspection services to support the pipeline was 
performed between 2010 to 2012.   
  Project coordination included consultation with various federal, state, and local 
environmental agencies.  Based on the results of pre-project coordination, permitting efforts 
focused on the Alabama Department of Environmental Management (ADEM), the Alabama 
Historical Commission (AHC), the State Historic Preservation Office (SHPO), the U.S. Fish and 
Wildlife Service (FWS), and the U.S. Army Corps of Engineers (USACE).  Project areas covered 
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by the permitting activities included approximately19.5-meters-wide of proposed nominal 
12.2-meters-wide construction right-of-way encompassed by a 29-meter-wide survey corridor, 
extra workspaces, access roads, contractor yards, well pads, oil flow lines, and electrical 
transmission lines.  The wider survey corridor and associated permitting were designed to 
facilitate minor re-routing of the pipeline to avoid sensitive resources if required.   
3.1 Hydrostatic Test Water Discharge 
   New pipelines are typically filled with water and then pressurized to check for leakage 
prior to being placed in service.  Project staff coordinated with ADEM regarding compliance 
with their Hydrostatic Test Water Discharge General Permit.  General NPDES Permit Number 
ALG6700000 authorizes discharges resulting from the hydrostatic testing of pipelines within 
Alabama as administered by ADEM.  Project staff prepared and submitted a Notice of Intent 
(NOI) for this permit, providing operator, facility, location, and discharge information for each 
proposed test water discharge.  The discharge plan included basic information on dewatering 
structures and procedures to prevent scour or other potential impacts.  Additionally, non-
chlorinated test water was used to protect aquatic life in streams and wetlands located near 
the upland discharge points.  The Project team coordinated closely with local regulatory 
agencies during the period of multiple discharges in order to provide the proper pre-discharge 
notifications.   
3.2 Stormwater Management 
   As a construction project that disturbed more than one acre of land, the proposed pipeline 
e Elimination System (NPDES) storm water 
registration. An environmental consultant was retained to design and manage erosion and 
sediment control planning, to complete the ADEM Notice of Registration (NOR) prior to 
construction. As a part of the NOR, a Construction Best Management Practices Plan (CBMPP) 
that outlined the proposed Project, erosion and sediment control best management practices 
(BMPs), good housekeeping BMPs, post-construction BMPs, inspections, and recordkeeping 
was prepared.     
3.3 Cultural Resources 
    A Phase I field survey, in accordance with the Alabama SHPO standards consisting of near-
surface shovel testing in undisturbed portions of the right-of-way that exhibited high or 
moderate potential for near-surface archaeological sites, was guided by reconnaissance and 
background research results. Shovel test pits (STPs) were excavated at 100-foot and 
judgmental intervals in these locations. When a potential archaeological site was discovered 
during this procedure, excavated radial shovel test pits at reduced 10-meter intervals around 
positive STPs were conducted to evaluate artifact discoveries and to delineate site boundaries 
within the right-of-way.  The shovel tests typically extended to a maximum average depth of 
0.49 meters.  Following completion of the field surveys, reports detailing the results of the field 
investigations were written and submitted to the SHPO requesting concurrence with the 
findings of the cultural resources investigations pursuant to Section 106 of the National 
Historic Preservation Act.  No significant cultural resources requiring avoidance and/or 
mitigation were encountered during the surveys, and the AHC-SHPO approved the Project 
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contingent that any unexpected finds of archaeological or historic resources during 
construction would require additional consultation.  Construction proceeded without incident 
and no unanticipated archaeological resources were encountered. 
3.4 Endangered Species 
    The project team collected qualitative information relative to existing habitats and 
species communities that existed along the pipeline right-of-way and related areas.  The 
database of the Alabama Natural Heritage Program (ANHP) was reviewed for records on 
known occurrences of any federally- and/or state-listed threatened or endangered species 
located in proximity to the proposed project.  Consultation with the FWS and Alabama 
Department of Conservation and Natural Resources (ADCNR) was also conducted.  Three 
federally-listed species, red-cockaded woodpecker (Picoides borealis - endangered), eastern 
indigo snake (Drymarchon corais couperi - threatened), and gopher tortoise (Gopherus 
polyphemus - threatened) were identified as potentially occurring within the proposed Project 
area based on available habitat.  Information on the ecology and Southeastern recovery plan 
for the Gopher Tortoise is provided [14]. 
   Following the collection of background data, reconnaissance-level field evaluations were 
performed of the survey corridor and associated areas to gather information.  Project team 
biologists employed a global positioning system (GPS) instrument capable of sub-meter 
accuracy, to record and geographically reference significant environmental features within the 
Project assessment area. Pertinent information such as species observed, species-specific 
habitat and signs, land-use type, wetlands, and vegetation communities observed, as well as 
distinct changes in the surrounding area, was documented on field maps and notes. 
Photographs were obtained to document representative habitats, vegetation, and land uses.  
To further evaluate the potential presence of gopher tortoises and/or eastern indigo snakes, 
biologists initially conducted meandering pedestrian observation transects through all of the 
assessment corridors. Identified gopher tortoise burrows were categorized as active, inactive, 
or abandoned and their positions were recorded using the GPS. 
   Following this first phase of reconnaissance-level assessment and based on the finding of 
numerous gopher tortoise burrows, as described below, a second phase of intensive survey for 
gopher tortoises and burrows was performed by qualified scientists. BVA is federally licensed 
to conduct gopher tortoise studies, including the scoping of tortoise burrows via camera to 
assess their status and condition. BVA focused their follow-up survey in areas where evidence 
of gopher tortoise burrows had been observed in the initial assessment.    
The following tasks were performed during the second phase field survey: 
 
 Gopher tortoise burrows previously identified and numbered were located again using GPS 
coordinates and maps and were re-examined;   
 Suitable habitat areas in the right-of-way were resurveyed and the location of all gopher 
tortoise burrows not identified during the initial survey were also recorded with sub-meter 
accuracy GPS equipment; 
 A determination was made of the age class of each burrow (i.e. adult or juvenile); no 
differentiation was made between adults and sub-adults;  
 The activity status of each burrow (i.e. abandoned, inactive, active) was determined by 
making a visual assessment of the condition of the apron and mouth of the burrow; 
 
3076   R. Esposito et al. /  Energy Procedia  37 ( 2013 )  3068 – 3088 
 Each adult tortoise burrow was scoped with an infrared camera to determine if the burrow 
was occupied; and 
 Where possible, the length, depth, directional orientation, and end point of each burrow (or 
the location of the tortoise in the burrow) were documented by utilizing a tracking beacon 
attached to the scoping camera. The beacon sent a signal to a tracker/receiver that gave a 
ground level indication of the beacon location, and that point was then entered in the GPS. 
The bearing between the mouth and the end point of the burrow was also noted. 
 
   No eastern indigo snakes or red-cockaded woodpeckers, nor signs of their presence, were 
observed.  Additionally, no gopher tortoises were observed during reconnaissance field 
assessments.  However, a total of 51 gopher tortoise burrows were found in the Project area. 
Forty eight of these burrows were observed along a portion of the proposed route that is 
collocated with the existing transmission line right-of-way and an abandoned oil pipeline right-
of-way.  Those burrows were typically associated with the grassy existing easement or the 
adjacent tree line. A few burrows also were observed in the adjacent forested upland clay hills. 
A representative photograph of a gopher tortoise burrow observed in the Project area is 
included as Figure 2. 
 
 
Fig. 2.  Gopher tortoise burrow observed near the Plant Barry to Citronelle pipeline. 
   Based on extensive consultation with the FWS, the Project was allowed to move forward 
under informal consultation regarding potential impacts to the gopher tortoise.  The avoidance 
of formal consultation, which would have been triggered if active burrows would have been 
damaged during construction or if tortoise relocation was required, resulted in significant time 
and cost savings for the Project.  Additionally, the impact avoidance and mitigation measures 
described below provided a high level of protection for the gopher tortoise and its burrows 
and habitat.  A photograph of a gopher tortoise observed in the Project area during 
construction is included as Figure 3. 
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Fig. 3.  Gopher tortoise observed near the Plant Barry to Citronelle Pipeline. 
A series of measures were designed to avoid impacts to the gopher tortoise. These 
measures included:  
 
 Use of horizontal directional drills (HDD) to drill under burrows that were located in the 
path of the proposed pipeline; 
 Plans for the use of contingency HDD(s) in the event that unanticipated, active burrows 
were subsequently found in the path of construction; 
 Use of barrier fencing (e.g., wire-backed silt fencing) to provide adequate separation 
between burrows that were located near the proposed pipeline and work areas; 
 Reductions in construction right-of-way width (i.e., neckdowns) to aid in proper separation 
distances; 
 Expeditious construction with pipeline installation and trench backfill following as soon as 
possible after clearing, to limit the opportunity for tortoises to enter the work areas; 
 Training for the environmental inspectors and construction staff regarding the appearance 
of gopher tortoises and their burrows, and the protected status of the species;  
 Daily and ongoing inspections, and awareness by the construction environmental inspectors 
and construction staff, regarding tortoises and/or burrows that may be observed in or near 
the work areas;  
 U -licensed gopher tortoise contractor who could 
remove a tortoise from a work area or examine and scope a newly-found burrow, if needed; 
 Use of a Project speed limit of 32 kilometers per hour for all vehicles, except as posted on 
county or state maintained roads, to aid in the avoidance of traffic-related impacts, as well 
as driver training regarding the appearance of gopher tortoises and their burrows, and the 
protected status of the species; 
 U  
 Limitation of mowing of the permanent right-of-way until the coldest winter months (i.e., 
December, January, or February) when tortoises are least active, and training of Project 
maintenance staff regarding the gopher tortoise and its protected status.  
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   Using these measures, which were accepted by the FWS in the permit granted, the project 
was able to successfully avoid impacts to the gopher tortoise during construction. 
3.5 Waterbodies and Wetlands 
   The Project required authorization by the U.S. Army Corps of Engineers (COE) under 
Section 404 of the Clean Water Act (CWA), for the crossing of federal jurisdictional wetlands 
and waters of the United States.  The project team performed jurisdictional waterbody and 
wetland delineations along the pipeline and associated areas. All delineations were conducted 
in accordance with the COE 1987 Wetlands Delineation Manual. A Wetland Delineation Report 
was prepared for submittal to the COE Mobile District, documenting the waterbody and 
wetland delineation findings for the proposed pipeline project and associated areas.  A 
Nationwide Permit 12 (Utility Line Activities) was used to authorize all waterbody/wetland 
impacts associated with construction of the proposed pipeline and associated areas. Project 
authorization included the development and submittal of a pre-construction notification (PCN) 
to the COE. CWA Section 401 Water Quality Certification authorization was based on review of 
the PCN by ADEM. Twenty-nine waterbodies were identified that would be crossed by the 
proposed pipeline.  Additionally, approximately 4.5 hectares of wetlands were affected by 
construction of the proposed pipeline and associated facilities, although no wetlands were 
filled or permanently lost.  About 3.4 hectares of the wetland impacts were to palustrine 
forested wetlands (PFO). 
   To reduce direct waterbody impacts from pipeline construction, nearly half of all 
waterbodies (14 waterbody crossings) were avoided via HDD.  The remaining waterbody 
crossings were accomplished via open-cut methods.  To minimize impacts to forested wetlands 
the pipeline was collocated along existing cleared rights-of-way for approximately 66 percent 
of its length (approximately 12.8 kilometers).  In collocated areas, impacts to forested 
wetlands were further minimized by overlapping temporary workspace with pre-existing, 
cleared rights-of-way.  The pipeline also crossed 15 wetland areas via HDD.  The use of HDD in 
these areas resulted in the avoidance of surface impacts to these wetlands.  To compensate 
for the conversion of PFO wetlands to emergent or scrub-shrub wetlands along maintained 
portions of the right-of-way, wetland mitigation credits were purchased from a COE-approved 
mitigation bank. Collectively, these significant waterbody and wetland impact avoidance, 
minimization, and mitigation measures served to effectively protect these valuable resources.   
3.6 Environmental Inspections 
   Two environmental inspectors were utilized during and after construction to ensure 
compliance with the environmental permits.  Primary duties of the inspectors included 
monitoring of the sediment and erosion control measures in accordance with the 
ADEM stormwater management permit, coordination regarding installation, use, and 
maintenance of the protective measures for the gopher tortoise, and compliance with the 
protective measures required for the crossing of waterbodies and wetlands.  The 
environmental inspectors also trained all of the project construction staff regarding the 
environmental permitting requirements of the Project.  Working with the entire Project team, 
the environmental inspectors were able to maintain a high level of compliance with the 
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4.  Right-of-way 
4.1 Easement Requirements 
   Construction of pipelines requires both permanent and temporary rights-of-way (ROW) to 
allow adequate work space for construction equipment and personnel access, trenching and 
boring activities, dirt spoil from trenching, pipe layout (stringing), and welding.  The width of 
the required ROW, both permanent and temporary, depends on multiple factors, including the 
diameter of the pipeline, type of terrain, landowner sentiment and price requirement, 
population density, agricultural usage, potential impacts to protected species, adjacent utilities 
and easements, ability to use eminent domain, and type of construction method employed on 
a particular tract.  Working widths range from 9 to 46 meters and vary from project to project. 
The costs and conditions of purchase are negotiated with each landowner and are reflective of 
the normal use of the property, family member input, lost future production for agricultural 
properties, and previous history with other utilities. 
   The CO2 pipeline traverses approximately 19 kilometers over a predominantly rural, 
wooded landscape with rolling hills and sandy soils.  Approximately one additional mile lies 
within the Plant Barry operating unit and is maintained by Alabama Power Company.  A 
significant portion of the Denbury route outside the plant parallels a high voltage transmission 
corridor and an abandoned crude-oil pipeline with commercial timber acreage to either side of 
the corridor.  Residences were limited along the route and typically not located within 61 
meters of the pipeline. As mentioned in the permitting section, the project also encountered 
colonies of endangered gopher tortoise, which have an affinity for sandy soil in sunny areas 
that are routinely found in the utility corridors along the route.  Routing of the pipeline 
adjacent to other utilities lessened the impact to area landowners and the commercial timber 
but also presented some construction constraints due to an overabundance of gopher tortoise 
burrows within and adjacent to the ROW.  The abandoned crude-oil line presented additional 
challenges, as the sandy soil had eroded in many areas and exposed the other pipeline.  The 
movement of heavy equipment parallel to this pipeline presented a safety risk that required 
special visual indicators and additional soil cover over the line to prevent any possible damage 
to the abandoned line. After consideration of each aspect above, the temporary ROW for the 
pipeline was 12 meters in width for areas of trenched construction and 18 meters for the 
horizontal directional drills (HDDs) and horizontal bores.  The permanent ROW is 6 meters in 
width.  
4.2  Care and Control 
  After construction, the ROW was restored to the original contours with slope breakers and 
Curlex (stabilization netting) installed in steeper areas where erosion potential is high.  The 
ROW was seeded with a mixture of Bahia, Bermuda, and Rye grass and fertilized to quickly 
establish ground cover.  The temporary ROW will be allowed to return to its native state and 
no longer used for access.  Portions of the line installed by HDD pass under sensitive wetland 
and gopher tortoise areas; these areas will not be cleared and will be maintained in the natural 
state to minimize impacts.  The 6-meter permanent ROW will be maintained vegetated but 
cleared of trees in all trenched and bored areas.  These areas will be kept mowed to facilitate 
visual inspections on the ground and via aerial flight, as required by the Code of Federal 
Regulations 29 CFR 195 for liquid pipelines.   
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   Weekly aerial flights are employed to inspect for possible construction or development on 
or near the pipeline ROW, as well as to look for possible leaks on the pipeline.  Visual 
inspections will also be conducted of the pipeline route on the ground.  These inspections will 
confirm any aerial reports of suspected construction activity, look for erosion or other ROW 
damage, and ensure that no one has tampered with the mainline valve station along the route.  
Each inspection is documented, per federal requirements.  Issues identified during the 
inspections will be handled starting with the initiation of discussions with a landowner who 
may be impacting the ROW (for example, locating a mobile home within the easement). 
4.3  Decommissioning and Abandonment 
   At some point, every pipeline meets the end of its service contract or useful life and must 
be decommissioned and abandoned.  Requirement
and possible use by another interested party for converted service.  For the CO2 pipeline, each 
landowner stipulated its own abandonment clause or accepted what was included in the ROW 
document provided.  Listed below is a summary of the abandonment/term limit clauses found 
in the executed and recorded ROW agreements for pipeline easements. 
 
 ROW reverts to landowner 12 months after operations are discontinued or 60 months from 
date agreement was granted (whichever comes first). 
 Abandonment defined as 60 days after discontinued use. 
 Abandonment defined as 24 continuous months of non-use. 
 Abandonment not expressly defined but terms of abandonment are addressed. 
 
   Abandonment of the pipeline in place is allowed under each easement agreement, 
however, any aboveground appurtenances, such as a valve and its associated piping, must be 
removed.  Conditions of abandonment vary in each state but typically require all product be 
removed from the pipeline and the line filled with an inert gas (i.e., nitrogen) or substance (i.e., 
cement).  The cathodic protection system is disconnected and the steel left to interact with the 
surrounding natural elements (soil and water).  The easement is dissolved and pipeline 
 
5. Construction techniques 
5.1 Horizontal Directional Drill 
   HDD was an important and necessary technique utilized in the installation of the pipeline.  
While the pipeline covers a relatively short distance of 19 kilometers, many portions presented 
obstacles that dictated the use of HDD to minimize impacts to protected animal species, 
reduce risk to adjacent utilities or construction personnel, jurisdictional wetlands, and to 
reduce cost.  The entire project utilized a total of 18 HDD drills. The first mile of the route lies 
within the Plant Barry operating unit and navigates under a cooling water canal, parking lots 
and entrance roads, plant utilities, and multiple transmission tower guy wires in a tight 
corridor.  Rather than trench the pipeline through these congested areas, HDD was selected as 
the method that would pose the least amount of risk to the many utilities in operation and 
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minimize impacts to personnel parking and access and egress to and from the plant.  Three 
HDDs were performed inside the power plant site at a considerable cost savings relative to 
trenching and hand digging.  The total depths of the HDD were all between 12 to 18 meters 
below ground surface.  
   Fifteen HDDs were performed along the remainder of the route and used most often to 
minimize impacts to jurisdictional wetlands and avoid gopher tortoise burrows or colonies. The 
gopher tortoises are protected and cannot be disturbed or relocated without significant 
expense and employment of a federally licensed tortoise wrangler.  For this project, it was 
more economical to horizontally drill 9 to 12 meters under the tortoise colonies than to tree 
and relocate the tortoises or deviate from the utility corridor into the commercial timber area, 
where additional monetary damages must be paid for removal of trees.  Other HDDs were 
used to cross under a railroad track and highway, as well as under extremely wet areas with 
limited and difficult access. Figure 4 shows drilling in progress for the pipeline installed using 
HDD under Alabama Highway U.S. Route 43 in Mobile County, Alabama.   
 
 
Fig. 4. Horizontal Directional Drilling under Alabama Highway U.S. Route 43. 
5.2 Trenching 
   In areas where there are few obstacles to be avoided, trenched construction is preferred 
and less costly than other methods of pipe installation.  The type and required width of a 
pipeline trench is determined by the type of soil, its water content, and the ability of the soil to 
maintain an open, safe trench for entry by personnel during the pipe installation. The small 
diameter of the pipeline would lead many to consider possible use of an automated trenching 
machine, which provides a continuous box-shaped trench (no sloped sides), as a less costly 
method than conventional trenching.  However, the sandy nature of the soils prevented using 
this technique, due to the threat of possible trench cave-ins, and necessitated conventional 
trenching methods using track hoes for excavation.   
   The majority of the pipeline route was installed in an arch key-shaped trench 1.2 to 1.5 
meters deep, 0.6 meters wide at the bottom, and 2.1 to 3 meters wide at the top of the ditch 
with the width depending on local soil conditions. Figure 5 shows a typical location of the 
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kV high voltage 
transmission line.  The close proximity of high voltage transmission and power distribution 
lines required the use of alternating current (AC) mitigation to reduce the threat of future 
corrosion damage to the pipeline.  Construction specifications require that the pipe fusion 
bond epoxy coating have no holes before burial of the pipeline, and construction inspectors 
are charged with ensuring any holes found be repaired with a 2-part epoxy.  Should any holes 
remain after burial of the line and mitigative measures are not employed, the induced current 
any potential high voltage effects on the pipeline, a bare copper cable was buried parallel and 
adjacent to the pipeline in the open trench to provide grounding to reduce the induced A/C 
voltage.  The HDD sections do not have the copper cable installed, as it is extremely difficult to 
pull the cable through the hole with the pipe without damaging or severing the cable.   
 
 
Fig. 5.  Pipeline trenching paralleling the existing high voltage transmission line. 
6. Commissioning 
   Pipeline commissioning refers to the process or steps required to initially pressurize the 
pipeline with CO2, allowing the pipeline to be placed into permanent service. The 
commissioning process involved preparation and implementation of an integrated pipeline 
commissioning plan with emphasis on worker health, public safety, and environmental 
protection. The detailed pipeline commissioning plan outlined the specific steps to be followed 
during start-up, the roles and responsibilities of organizations involved in pipeline operations, 
identification of key pieces of equipment and individuals involved in the commissioning 
process, sample collection procedures, and worker health and safety procedures.  
   The team responsible for plan preparation included Southern Company Services and 
Alabama Power Company engineers responsible for operating the power unit, capture plant, 
and compressor and Denbury Resources engineers responsible for the pipeline CO2 booster 
pump operations for injection. The team held numerous conference calls to discuss start-up 
operations, identify key processes and equipment involved in the commissioning, and CO2 
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sampling, monitoring, and analytical procedures required for regulatory compliance. The plan 
was developed using input from both organizations, relying on the knowledge and experience 
of both groups to produce an integrated written plan that could then be implemented with 
high likelihood of success. Draft and final versions of the written plan were circulated for 
engineering review and management approval for quality assurance purposes prior to 
implementation. 
   Implementation of the plan was accomplished in three phases, involving five individual 
segments of the pipeline, as listed below, including a 2-kilometer segment on the Plant Barry 
property, the Denbury custodial metering site located just west of the power plant, the17.7 
kilometer pipeline to the booster pump, and the D-9-7 #2 wellhead located at the Citronelle 
Field.  
 
 Start-up of CO2 compressor and filling of pipeline on the power plant property (8 March 
2012) 
 Filling and calibration of the Denbury CO2 custody meter (8 March 2012) 
 Filling of the 17.7 kilometer pipeline and CO2 check meter station (8 March 2012) 
 Start-up and flow through the injection pump skid and CO2 flow line (20 March 2012) 
 Injection of CO2 into Well D-9-7 #2 (20 August 2012) 
 
   Phases 1 and 2 were initiated during the week of March 4, 2012. Prior to filling the line 
with CO2, an inert blanket of pressurized dry nitrogen gas (injected into the pipeline 
immediately following construction to prevent internal pipe corrosion) was vented to the 
atmosphere. Next, a blow down valve on the pipeline located at the custodial metering station 
was opened along with other key valves at the compressor. This allowed dry compressed CO2 
gas to be delivered to the custodial transfer station where it was temporarily vented, along 
with the residual nitrogen in the line, for approximately one hour, through the blow-down 
stack to the atmosphere. The CO2 was delivered at an initial pressure of2.1-2.4 MPa. Once the 
pipeline was purged of nitrogen, it was filled with supercritical CO2 at 10.3 MPa, then purged a 
second time, for approximately 20 minutes, before shutting the pipeline in to collect CO2 
samples for regulatory purposes.  
   CO2 samples were collected at the custodial transfer station to characterize the gas 
composition, as required by the Alabama Department of Environmental Management (ADEM), 
who issued the underground injection control permit. US Environmental Protection Agency 
(EPA) standardized methods for collecting and analyzing supercritical CO2 samples do not exist; 
therefore, modified EPA methods or methods employed by other industries, were adopted. 
Low-pressure grab samples were collected in Tedlar® gas sampling bags for offsite analysis. 
Subsequent analysis of the samples indicated that the gas stream contained 99.6% CO2, 2,700 
parts per million (ppm) N2, 880 ppm O2 and Ar, 12 ppm of non-methane hydrocarbons, and 
trace hydrogen.  All measurements are reported on a volume of analyte per volume of sample 
(v/v) basis.  
   Metals analyses were also requested by ADEM, which are typically found in flue gases.  
CO2 gas sample collection and analysis for metals used a modified version of US EPA Methods 
4, 5 and 29, commonly used for low pressure particulate and metals emission testing of flue 
gases.  The modification involved flowing CO2 gas from the pipeline (instead of flue gas) 
through filters or impingers, allowing metals to accumulate in the extract, which was later 
analyzed for individual metals. Trace metals were detected in the CO2 at very low 
concentrations (<0.003 ppm) using this approach.  
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   After sample collection was completed, the second phase of the commissioning process 
began, consisting of filling the remaining 17.7 kilometers of pipeline from the custodial 
metering station at the plant property boundary to the check meter station at the injection site 
in the Citronelle Field. A similar procedure was used to purge and fill the pipeline with dry CO2, 
after which the pipeline was shut-in until ADEM reviewed the CO2 composition data and issued 
the final approval to inject CO2, on August 8, 2012. On August 20, 2012, the third and final 
phase of the commissioning process was completed, consisting of purging and filling the short 
lines downstream from the check metering station through the booster pump and injecting 
CO2 into the injection well, D-9-7 #2. 
   Careful planning and coordination of activities by Plant Barry and Denbury pipeline 
personnel resulted in a safe, successful pipeline commissioning campaign. Frequent 
communication between the groups was the key to providing constructive input to the plan, 
which contributed to its successful implementation.  Significant effort was placed on 
identifying methods and analytical procedures that could be used to assess CO2 composition. 
Low-pressure sampling and analytical procedures developed for other types of gases (e.g., flue 
gases) and applications (e.g., carbonated beverage industry) were used, but the accuracy and 
efficacy of these methods should be evaluated further by industry in the context of 
characterizing supercritical CO2 composition for geologic storage projects. 
6.1 Communications 
   In preparation for start-up, representatives from the operations, engineering, and control 
functions for the carbon capture unit, CO2 pipeline, and injection components identified 
multiple scenarios that could affect overall operations and determined a communication 
structure and actions to be taken by specific personnel.  The communication plan also provides 
notification procedures and contact information for key personnel responsible for each area of 
the capture, transport, and injection operations.  As injection proceeds, the communications 
plan may be reviewed and adjusted to better address any shortcomings in the plan.  Each 
component of the injection process requires a level of control and monitoring to ensure 
system conditions are within expected limits and that CO2 is delivered for injection. The data 
required to accurately communicate conditions across the system were defined in the design 
and commissioning process and made available according to their relevance to each operation.   
   The CO2 pipeline custody transfer meter, the point at which transfer of control and 
ownership of the CO2 occurs, has the capability to monitor moisture content, mass flow rate, 
pressure, temperature, and composition.  This information, and the status of the inlet 
motorized block valve, is communicated to a central control system via satellite where it is 
continuously monitored by trained personnel. The pipeline is also equipped with a check 
meter station located in the Denbury Citronelle operating unit.  This meter is used to verify the 
volume of CO2 delivered through the pipeline (a Federal requirement for jurisdictional 
pipelines) and confirm the volume of CO2 injected into the formation.  As with the custody 
meter, the volume, pressure, and temperature of the CO2 are communicated via satellite to 
the pipeline control center and via hard wire to the injection pump for monitoring of the 
side conditions.  The pressure and temperature to the pump are used by the 
variable frequency drive to make adjustments to the speed of the pump, to set minimum 
suction pressure alarms to prevent damage to the pump, and to maintain the CO2 in a 
supercritical state in the pipeline. 
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6.2 Capture Unit Integration 
   The CO2 quality and operating condition data captured at the custody meter site are also 
shared with the capture unit control room to provide additional delivery status information to 
its operators.  Sharing of this information allows the capture unit control operators to view the 
information simultaneously with the pipeline control operators.  If quality changes, and 
approaches a predefined alarm set point, the nature and severity of the condition will be 
communicated by the pipeline control operator to the capture plant control center via phone 
contact.  In turn, the plant will evaluate the time required to return the CO2 quality to the 
required specifications and share this with the pipeline control operator.  If the condition has 
potential to affect pipeline integrity, such as an abundance of moisture, the system may be 
shut in until the condition has been addressed.  The necessity for shutting in the pipeline will 
be discussed between the pipeline control room and the operators of the carbon capture 
plant, to allow each party to understand the timelines for shutting in the system, addressing 
the upset condition, and restarting full operation. 
6.3 Transportation and Injection Integration 
   The pipeline is integrated into injection operations by a General Electric CO2 booster pump 
designed and fabricated by the Woods Group (Figure 6).  The booster pump is approximately 
13 meters long with 130 stages (impellers).  The pump is equipped with a 300 horsepower, 
3,570 rpm electric motor with variable speed drive and a recycle valve, for nearly 100 percent 
turndown.  The pump has a 1.2-meter suction side with an inlet pressure of 8.96 MPa and a 
0.91-meter discharge with an outlet pressure of 22.06 MPa, with the outlet leading to the D-9-
7 #2 injection well, located approximately 20 meters from the pump.  The pump has a stand-
alone air compressor system to operate valves and controls. The maximum flow rate for the 
pump is approximately 14 MCFD. 
 
 
 
Fig. 6. General Electric CO2 booster pump located at the D-9-7 #2 injection well. 
3086   R. Esposito et al. /  Energy Procedia  37 ( 2013 )  3068 – 3088 
7.  Discussion 
   Even though over 7, 000 kilometers of regional CO2 pipeline networks already operate 
commercially, operators of utility CO2 sourced CCS or Carbon Capture Utilization Storage 
(CCUS) projects will need to understand and address pipeline integration issues that are 
specific to the power industry and not commonly encountered by  CO2 EOR operators. 
Our pilot project includes all three components of a CCS project including pipeline integration 
and operation, providing the electric power industry with real-world experience in identifying 
and solving integration issues before moving to the costly commercial scale. This project was 
challenging from the standpoint of the multiple partners and their roles and associated legal 
agreements.  Many of these agreements are consistent of commercial projects but many were 
the result of the R&D nature of the project. Perhaps the most valuable project relationship is 
that of a large electrical utility (Southern Company) supplying anthropogenic CO2 captured at a 
coal-fired power plant to an oil company (Denbury) for geologic storage.  The project in many 
respects mimics the process for developing a future CCUS relationship and strategy whereby 
anthropogenic CO2 in used for enhanced oil recovery. 
  This project clearly benefitted from the existing base of CO2 pipeline knowledge that 
Denbury brought to the project team; knowledge based on experiences with CO2-EOR related 
to design, construction, and permitting. These included wetland and sensitive 
ecosystem/endangered species mitigation through the use of different pipeline installation 
techniques. An experienced permitting team and a thorough review of all potentially required 
permits allowed the project to develop and progress smoothly.  A significant portion of the 
pipeline route outside the plant parallels an existing high voltage transmission corridor that 
simplified contracts for land access, allowing for a construction easement that minimized 
environmental impacts and project costs.  The utilization of an existing transmission right-of-
way was a benefit to the project. 
  The most challenging part of the project dealt with issues related to integration and 
operations. These issues include planned and forced plant outages, load following, fuel 
dispatch, and monitoring for CO2 purity.   Since the carbon capture plant separates CO2 from 
the flue gas supplied by one of the several coal-fired boilers at the power plant, any 
interruption to either the coal plant or the capture plant impacted the supply of CO2 for the 
injection project.  Another issue was that of unit dispatch.  In times of low electricity demand, 
the coal boilers may not dispatch at all.  The price of natural gas and the availability of gas 
generation at Plant Barry played into dispatch. To date, no issues related to CO2 purity have 
impacted CO2 supply or pipeline/injection operations. Some limited interruptions occurred 
with the CO2 booster pump for injection operation did occur in start-up operations. 
   Various utility business models, in different geographic regions, will ultimately drive the 
construction and complexity of CO2 pipelines regionally throughout the USA (15).  In some 
regions, captured CO2 from emission sources will coincide locally with suitable geologic sinks.  
In other regions, CO2 may be transported with a sole source pipeline to a single storage site, 
or, become incorporated into existing EOR pipelines network that accumulates multiple CO2 
sources (16) (17).  Either way a firm understanding of the integration issues of captured 
anthropogenic CO2 at coal-fired power plants with downstream injection operation whether 
for CCS or CCUS are important.  In the USA Class VI well permitting requirements could also 
impact the operations of CO2 pipelines serving saline storage projects. These regulatory issues 
must be fully understood because the same regulations that require CCS, would limit venting 
of anthropogenic CO2 to the atmosphere. 
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